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This Week 
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•  Continue prep for MPC-Ex North installation 
•  Continue VTX/FVTX troubleshooting & repairs 
•  Prep to test FVTX cooling line upgrades 
•  Continue assembly of MPC-Ex North (@ SB) 
•  Continue sPHENIX support 
•  Support MuTr work 
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Next Week 
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•  Continue assembly of MPC-Ex North (@ SB) 
•  Finish prep work for MPC-Ex North installation 
•  Continue VTX/FVTX troubleshooting & repairs 
•  Continue FVTX cooling line and N2 distribution upgrades 
•  Continue sPHENIX support 
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2014 planned Technical Support & 2014 Shutdown 

Open MMN hatch, MuTr North Sta 2 & 3 maintenance and repairs  7/9-9/30/2014   
Remove FVTX/VTX East  & West to PHYSICS, repair and reinstall   7/14 – 

10/15/2014 
VTX/FVTX Upgrade cooling lines, chiller preventive maintenance  7/21-10/6/2014 
Assemble & test MPC-Ex North, ready for installation    8/1-10/6/2014  
MuTr Sta 1 & Sta. North troubleshooting and repairs    8/11-9/30/2014  
Electronic Cooling Water High Temp Alarm    8/11-10/31/2014 
Prep MPC-Ex North installation area     ~Done 
F/VTX Cooling line upgrades teflon to stainless    8/25-10/31/2014 
F/VTX N2 supply manifold upgrade     Done 
F/VTX Chiller preventative maintenance     8/25-10/31/2014 
Reinstall MMS east vertical lampshade     9/2-10/10/2014 ? 
Install new MPC-Ex North, thoroughly test before moving CM north  9/8-10/20/2014 
Assemble & test MPC-Ex South, ready for installation   9/2-10/31/2014 ? 
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Remove Sta 1 N scaffolds, Move CM North, Install scaffolding in Sta 1 S  10/10- 10/20/2014 
Install MPC-Ex South                        10/20-11/4/2014 
Reinstall, reconnect, re-survey and re-commission VTX/FVTX   10/16-11/26/2014 
sPHENIX Support                         on-going 
End of Shutdown Tasks (Move MS north, roll in EC , install collars, 

remove 10 ton cart, plates and manlifts, build shield wall, etc.)  
 12/1-12/12/2014 

DC East & West maintenance & repairs     10/20-10/31/2014 
Pink/White/Blue Sheets      12/1-12/19/2014 
End of Shutdown Party      ???? 
Start Flammable gas flow      ???? 
Close shield wall, install radiation interlocks and prepare for run 14  

 12/31/2014 
Start run 15       1/2/2015 

2014 planned Technical Support & 2014 Shutdown (cont’d) 
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Work Permits for 2014 Shutdown 
 
•  Start of Shutdown  -  Done 
•  VTX/FVTX East  - Done 
•  MPC-Ex  - Done 
•  MuTr Sta 1 N & S -  Done (scaffold agreement done) 
•  MuTr North station 2/3 - Done 
•  MuTr South station 2/3 & MMS South Water leak - Done  
•  MPC North - Done   
•  DC East/West – need by 10/20 
•  End of Shutdown – need in December 
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99

PHENIX VTX-Stripixel R. Nouicer

VTX-Stripixel Status
09/09/2014: we disassembled EASt-VTX (pixel B0&B1 were removed safely)
Today, we will remove the stripixel half barrels (B2 &B3)

VTX/FVTX to be ready for re-installation NO LATER THAN 10/20/2014 
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The east stripixel barrels have been reassembled and installed into the space frame and tested. 
Work is in progress to pressure test the east pixel barrels. Once tests are done and the leak rate is acceptable, 
the east pixel barrels will be installed into the space frame. 
The new RIKEN post-doc, Takayuki Sumita will be arriving on 9-Oct to connect the east pixel big wheels and test 
electronics 
 
The west pixel ladders have been removed from the space frame and work has started on repairing the west strip 
ladders. The goal is to complete the stripixel repairs by the end of this week. 
 
There have been 2 recent leaks in the pixel cooling lines, a pinhole in a polyethylene elbow and a broken elbow that 
have been repaired with stainless steel pieces.  there is ongoing discussion about the need to replace additional 
components to prevent/limit future leaks.  Pending the resolution of that discussion and approval of the PIXEL 
group, the west pixel barrels will be installed, followed by the west FVTX cages. Hopefully this will happen by the 
end of next week before Mike L. goes on vacation.   
 
The FVTX east cages most likely will not be reinstalled until after Mike L returns from vacation on 10/13.  
Once the FVTX cages are re-installed, we should plan on running final tests to make sure that everything is 
working, I will keep the FVTX group informed as to the schedule 
 
Following assembly and testing, Mike L. and Rob P. will need a few days to cleanup and make sure that the detector 
is ready for installation.  I will ask that this includes a final pressure test of the cooling loops. 
On the trigger front, there was a lot of effort last week to test out aspects of the forward multiplicity trigger.  
Not all tests were completed and there are additional tests that need to be done.  Itaru will be back later this 
year (Nov?), but it would be useful to do some testing before he returns to help the effort.  Right now parts of 
the test stand (power supplies) are out at 1008 and will have to come back to 510 for cage testing. 
 
Eric 
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Replace All Teflon 
lines with ¼”ID 316 
thin walled Stainless 
McMaster 
Coil:89995K82 
Or Rigid with Min ID 
0.21” (89995K288) 

 

Top manifold has 13 Supply and 13 return lines.  
Both North and south need to be replaced. 
 
Bottom manifold has 9 Supply and 9 Return lines 
Both North and South need to be replaced 

Current labeling on tubes needs 
to be maintained and copied to 
new lines 

 

Bends need to be done 
carefully so not to 
restrict flow.  Swage 
elbows can also be used 
for sharp bends 
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Original N2 Distribution Panel 

New N2 Distribution Panel 

•10 flowmeters 

•0-10lpm 

•Output  ¼”I.D barb 

•Leave about 10” space   

 between manifolds. 

VTX/FVTX N2 Supply Manifold. 

 Located on south side of central 

magnet 
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1. Change pump seals on chillers 1 and 3 
� Chris replaced chiller 2’s pump seal.  There was some  trial and 

error to get it right.  
� We have these parts 

2. Replace both control solenoids and Filter on chiller 1 and 2 
� We have these parts 
� BNL HVAC guys.  Schedule for Beginning of OCT 

3. General annual maintenance on all 3 units listed in manual 
� HVAC guys/ Phenix Tech 

Shutdown work on chillers to help with reliability 
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Permanently connect water lines to all 3 chiller through a new 3 channel 
manifold.  Currently the manifold only has 2 channels.  It needs to have a 3rd 
channel added for the spare chiller.  We should also replace the flowmeter s 
with ones that have a smaller scale.  

Manifold Location 

Instrument spare chiller with alarms similar to other two chillers. 
1. Need to add float switch to lid. (I have parts)  
2. A third strobe and audible alarm added to rail. (Frank did 

this last time) 
 

Modifications to Water lines to make switchover less time consuming. 
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MPC-Ex North Just about 
ready to go. 
 
 
  



MPC-EX North Rack  
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MPC-Ex Flow tests 
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sPHENIX Update 
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sPHENIX HCal scintillator 
test setup 
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sPHENIX Update: 
 
-  Meeting yesterday at Mag. Div. 

 
-  Almost ready to ship; shipping fixtures sent to SLAC 

yesterday, Mike Racine (SLAC) to install them. Expect to ship 
~10/20.  
 

-  Hi-pot test to be performed when received at BNL 
 

-  Need to prepare for a safety committee review (ASME cert.) 
 

-  May need a 500 liter Dewar for operation of magnet during a 
shutdown (e.g. mag mapping) would be located on CP upper 
platform. 
 

-  Need to finalize Magnet stack modification envelope ASAP. 
 

-  Expect to perform low field cold test by ~June 30, 2015 
 

-  Next meeting: 1pm, Wed, Oct 1, testing plan to be discussed in 
more detail 
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Internal Support Concept 
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10/02/2014 20 



9/18/2014 
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Outer HCal Design Concept: 
 
64 Modules tied at ends 
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sPHENIX	
  	
  INNER	
  H-­‐CAL	
  MODULE	
  STUDY	
  (	
  PRELIMINARY)	
  
STRESS	
  DURING	
  VERTICAL	
  LIFTING	
  PROCEDURE	
  DETAILS	
  

EQUIVALENT	
  STRESS	
  =	
  19	
  Mpa	
  (	
  SMALL)	
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FY14 Injury Listing:  
https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

9/24/14 Non-
Reportable 

F&O  electricians responded to investigate a work order for a non-working cook stop device and 
burning smell in the first floor kitchen of Building 258. The cook stop device is designed to 
automatically shut off the stove if the area is unattended. The South Complex Electrician made 
the area electrically safe and inspected the control box wiring, which was observed to be 
blackened. No smoke or fire was observed, no fire department response was required, and no 
injuries were sustained. The Chief Electrical Safety Inspector was contacted and a plan is in 
place to inspect the electrical system.  (Event Link) 

9/22/14 SC-4 An electrical subcontractor, who was performing work for a contractor directly for the DOE 
Brookhaven Site Office (BHSO), entered a worker's safety barrier and opened an electrical 
breaker without the proper Personal Protective Equipment (PPE). The employee was instructed 
to stop immediately by the electrician who had established the safety barrier.  (Event Link) 

Recent Injuries  

9/24/14 First Aid An employee was moving equipment and injured a thumb. At the OMC, first aid was given. 

9/22/14 First Aid An employee was moving equipment with a coworker and was struck by the falling equipment 
injuring multiple body parts. At the OMC, first aid was given. 

Injury Status:  
FY14 YTD:  DART – 15, TRC – 30, First Aid – 36 
FY13:          DART – 16, TRC – 38, First Aid – 53 
FY12:          DART – 19, TRC – 36, First Aid – 69 
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FY14 Injury Listing:  
https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

9/18/14 Non-
Reportable 

Uncoated lead was found stacked and tossed under an outside storage area beneath the front porch of 
Building 348. They appear to be placed on the ground and may have been covered in plastic at one time. 
There is some plastic under the porch, partially covering the lead. Most of the lead appears to be bricks, 
along with some odd-shaped pieces. The area is about 4 to 5 feet wide and a couple of feet deep. It is not 
known when the lead was stored or who stored it.  (Event Link) 

9/18/14 Non-
Reportable 

A research staff member checked several ultra-low temperature (ULT) freezers containing legacy 
research samples (which were left behind awaiting property transfer) and discovered that one ULT 
freezer had no power and the contents were at room temperature instead of the normal -80 degrees 
centigrade.  Investigation revealed that the two circuit breakers associated with the unit’s outlet had 
tripped, and the alarm connection to the Chilled Water Facility  was disconnected from the rear of the 
freezer.  The samples were relocated to other ULT freezers to minimize loss. Investigation is continuing 
and the Principle Investigator will inspect the samples to determine amount of loss.  (Event Link) 

9/18/14 Non-
Reportable 

A damaged fire hydrant was discovered in the traffic circle by Building 740. The hydrant was apparently 
struck by an unknown vehicle. The hydrant is unusable and will have to be replaced.  (Event Link) 

9/16/14 Non-
Reportable 

Two abandoned wires were exposed during excavation to install new conduit at Bld. 811. A BNL 
electrician verified that the wires were de-energized and determined that they were previously used for 
street lighting that has since been removed. This work was done under a Digging Permit for the project; 
the exposed wires were not on the Utility Map or identified on any document.  (Event Link) 

9/11/14 Non-
Reportable 

A transfer of bagged radioactive waste from B-801 to B-912 was completed using a government vehicle. 
Once the truck bed was emptied and the bagged waste placed in waste containers in B-912, the 
radiological control technician surveyed the truck bed and found contamination. No personnel were 
contaminated. The highest contamination level in the truck bed was 5,300 DPM/100cm2. This is below 
the SCBNL trigger level of 25,000 DPM/100cm2 and below the ORPs trigger level of 50,000 DPM/100cm2. 
The truck was kept in B-912 until decontaminated.  C-AD is in the process of writing a Radiological 
Awareness Report to document the causes of the contamination and corrective actions taken to prevent 
recurrence.  The work was done under a Radiological Work Permit  at both buildings. (Event Link) 

Recent Injuries  

9/15/14 First Aid An employee was injured while driving a lab vehicle off-site. At the OMC, first aid was given and the 
employee returned to normal duties. 

9/11/14 First Aid An employee was stung by an insect and received first aid at the OMC. 

Injury Status:  
FY14 YTD:  DART – 14, TRC – 30, First Aid – 32 
FY13:          DART – 16, TRC – 38, First Aid – 53 
FY12:          DART – 19, TRC – 36, First Aid – 69 
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GFCI Testing 
Please perform or assign the task to perform the monthly test of any GFCI outlets and breakers 
that have devices plugged in to them at all times such as kitchen appliances, water fountains, 
experimental equipment that if tested will not interrupt the program, etc. WEAR THE PROPER 
ARC FLASH PPE FOR THESE TESTS AS PER C-A-OPM 1.5.3 WHEN CONDUCTING THESE 
TESTS IF IT INVOLVES BREAKERS. 
  
The monthly testing is required by SBMS which states: 
“Test GFCI receptacles prior to use, or if used continuously, follow manufacturer's requirements;” 
It does not have to be documented. 
  
This reminder is sent out monthly to remind you to perform these tests to ensure the safety of 
staff from electrical shock. 
  
The basis for the testing is delineated in a BNL Electrical Safety Committee Interpretation in 
March 2008. 
http://intranet.bnl.gov/esh/esc/PDFs/Testing%20Class%20A%20GFCIs.pdf 

From Ray Karol: 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 
26 

Go Giants and Jets!!  


